

Timeline: 6 weeks : Feb 21st - March 27th

Resources:

- Project Owners: Thiv
- Co-ops: Faig & Kamal

End Goal: Launch App site web for customer use

Execution Roadmap & Order of Execution

PM: Thiv/Kamal

Stakeholders: Thiv

Launch Process:

Phase 1: Onto AWS

- Task 1: Thiv to ask LoonGlide the process and keys
 - Staging hera.fertility.co sub domain so we can all test/interact *
- Task 2: Faig to upload Github
- Task 3: Thiv's friend to upload to AWS
- Task 4: staging sub domain

Phase 2: Upgrade to Missouri

- QA, Documentation, Bugs etc
- Production key loonglide, implement
- Prod API

Phase 3: Site Wide launch

* Product Requirements, QA test cases

Outgrow: